Rpt-ID: RCPESPRJ Georgia Date: 05/02/2014
User: vepps Department of Transportation Page 1 of 4
Estimate Summary By Project

Contract ID: B14544-13-000-0 Estimate Number: 0008 Pay Period: 04/04/2014
to 04/25/2014

Contract Location: Time Allowed: 300 Days
SR 30 @SR 17 TO THE CHATHAM COUNTY LINE Elapsed Calender Days: 300 Days
Percent Time: 100.00
District: 5 Area: 06
Contractor:

REEVES CONSTRUCTION COMPANY Date Let: 04/19/2013
101 SHERATON CT. Date Awarded: 05/03/2013
Date Contract Executed: 06/03/2013
Date Notice to Proceed: 06/05/2013
MACON GA 31210-1155 Date Work Began: 09/30/2013
Phone: Date Time Stopped: 03/31/2014
Date Accepted: 00/00/0000
Escrow Agent: Adjusted Completion Date: 03/31/2014

Surety Co: LIBERTY MUTUAL INSURANCE COMPANY

Current Contract Amount $1,381,445.94 Counties:
Original Contract Amount $1,381,445.94 Effingham
Funds Available $169,572.65
Percent Complete 87.72%
Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
M004398 $1,381,445.94 $1,381,445.94 $169,572.65 87.72% $8,005.15

Chief Engineer



Rpt-ID: RCPESPRJ Georgia Date: 05/02/2014

User: vepps Department of Transportation Page 2 of 4
Estimate Summary By Project

Contract ID: B14544-13-000-0 Estimate Number: 0008 Pay Period: 04/04/2014
to 04/25/2014

Project Number: M004398 SR 30 - PLMX RESF & SHLDR REHAB

Federal State Project Number:  M004398

Total to Date Prev to Date This Estimate
Participating $969,498.63 $963,094.51 $6,404.12
Non-Participating $242,374.66 $240,773.63 $1,601.03
Total Earnings $1,211,873.29 $1,203,868.14 $8,005.15
Stockpiled Materials $0.00 $0.00 $0.00
Gross Earnings $1,211,873.29 $1,203,868.14 $8,005.15
Payment Adjustment 1 $0.00 $0.00 $0.00
Payment Adjustment 2 $0.00 $0.00 $0.00
Payment Adjustment 3 $0.00 $0.00 $0.00
Other Adjustments $0.00 $0.00 $0.00
Retainage $0.00 $0.00 $0.00
Escrow Amount $0.00 $0.00 $0.00
Securities Encumbered $0.00 $0.00 $0.00
Liq Dam/Incent/Disincent $0.00 $0.00 $0.00
Total: $1,211,873.29 $1,203,868.14
$8,005.15

Total Payable:



Rpt-ID: RCPESPRJ Georgia Date: 05/02/2014

User: vepps Department of Transportation Page 3 of 4
Estimate Summary By Project

Contract ID: B14544-13-000-0 Estimate Number: 0008 Pay Period: 04/04/2014
to 04/25/2014

Project Number M004398

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0020 231-1250 MISCELLANEOUS CONSTRUCTION, UNPAVED R EA 114.000 128.000
EWAYS 80.000 .000
128.000 $.00 $10,240.00
0036 402-3130 RECYCLED ASPH CONC 12.5 MM SUPERPAVE, (TN .000 1,496.590
MATL & H LIME 63.650 .000
1,496.590 $.00 $95,257.95
Lot #5 Air Void Content Penalty
0037 402-3130 RECYCLED ASPH CONC 12.5 MM SUPERPAVE, (TN .000 1,497.240
MATL & H LIME 63.650 .000
1,497.240 $.00 $95,299.33
Lot#6 Void Content Range Penalty
0045 653-0120 THERMOPLASTIC PVMT MARKING, ARROW, TP EA 55.000 13.000
65.000 41.000
54.000 $2,665.00 $3,510.00
0050 653-1704 THERMOPLASTIC SOLID TRAF STRIPE, 24 IN, W LF 500.000 617.000
6.000 .000
617.000 $.00 $3,702.00
0060 653-2502 THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, YE LM 5.000 7.317
1300.000 2.513
9.830 $3,266.90 $12,779.00
0075 653-6004 THERMOPLASTIC TRAF STRIPING, WHITE SY 200.000 20.000
2.650 250.000
270.000 $662.50 $715.50
0085 654-1001 RAISED PVMT MARKERS TP 1 EA 600.000 580.000
2.850 320.000

900.000 $912.00 $2,565.00



Rpt-ID: RCPESPRJ Georgia
User: vepps Department of Transportation
Estimate Summary By Project

Contract ID: B14544-13-000-0 Estimate Number: 0008

Date: 05/02/2014

Page 4 of 4

Pay Period: 04/04/2014
to 04/25/2014

Project Number M004398

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0095 654-1003 RAISED PVMT MARKERS TP 3 EA 50.000 50.000
2.850 175.000
225.000 $498.75 $641.25
Category Amount: $8,005.15 $224,710.03
Project Total Amount: $8,005.15 $1,211,873.29



